
State of California Department of Transportation Page 1
09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

Fed Aid

HA22

HA22

HB32

HB4N

HA22

Pgm Code
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 11.2 KM WEST
OF FIREBAUGH FROM 0.4 KM SOUTH OF
PANOCHE ROAD OVERCROSSING TO NESS
AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

MULCHING

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
J S BRAR COMPANY

W. JAXON BAKER, INC.

LEE'S PAVING INC.

J.S. BRAR

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS, INC.

Contractor

CLOVIS CA 93611

REDDING, CA 96099-4248

VISALIA, CA 93291

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

(559)299-1033

 

 

 

 

(707)742-6000

WOODS, JOHN A

MENGONI, MARK

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

SHAEFFER, MARGARET

Resident
Engineer

(559)455-6308

(559)445-5595

(559)651-8314

(559)445-6727

(559)445-5595

(559)445-5907

 $490,450

 $11,075,299

 $5,890,437

 $126,525

 $6,199,938

 $15,496,966

Bid + CCOs

 $242,554

 $10,858,193

 $5,899,047

 $114,701

 $4,483,654

 $6,210,152

Comp To  date

 $140,643

 $0

 $0

 $1,218

 $240,012

 $1,793,720

This Month
05/26/05

04/12/04

10/04/02

04/16/02

06/28/04

01/04/05

Awarded

06/16/05

04/26/04

10/18/02

04/30/02

07/12/04

01/13/05

Approved

11/09/05

08/29/05

10/29/08

03/27/06

03/06/06

10/11/05

Est Comp

 56%

 100%

 100%

 0%

 68%

 66%

%Time

 49%

 100%

 98%

 0%

 72%

 40%

% Work 

 

COMPLETED

OVER RUN

PLANT EST
SATIS

 

 

Message

06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

Contract 

  

ACIM-005 -(130)

ACST-P033-(058)

  

ACNH-P041-(097)

ACNH-P099-(464)

  

ACIM-005 -(130)

P-P033-(058)

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

2779 BULLARD

P.O. BOX 994248

1212 N. PLAZA DR.

7202 E. BULLARD AVE.

P.O. BOX 87

505 N STREET

2510 S. EAST AVE.
#400

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93706

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

Accepted

08/30/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

Fed Aid

HB4

HA25

HA22

HB32

HB1

HM5

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA STREET OVERCROSSING TO BIOLA
JUNCTION OVERHEAD AND FROM HERNDON
CANAL BRIDGE TO 1.1 KM NOR

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR FRESNO FROM 0.3
KM WEST OF SHEPHERD AVENUE TO
SHEPHERD AVENUE

IN FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

WIDEN SHOULDER INSTALL BEACONS

REMODEL ROOFS

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

DIABLO CONTRACTORS INC

BELAIRE WEST LANDSCAPE, INC.

LEE'S PAVING

ELAM WOODS CONSTRUCTION CO

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

SAN RAMON CA 94583

BUENA PARK, CA 90622

VISALIA, CA 93291

ATASCADERO, CA

 

 

(925)552-8250

 

 

 

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

ALLRED, LARRY

JOHNSON, T. CHRIS

HADDADIN, HAIDAR

MARK MENGONI

Resident
Engineer

(559)445-6727

(559)445-6727

(559)445-5004

(559)445-6727

(559)445-6720

(559)445-5595

 $461,025

 $1,394,170

 $1,559,433

 $882,547

 $291,634

 $245,323

Bid + CCOs

 $31,086

 $1,208,896

 $1,413,533

 $775,731

 $8,756

 $115,302

Comp To  date

 $0

 $3,600

 $524,260

 $6,080

 $8,756

 $17,663

This Month
01/31/05

05/21/01

02/01/05

06/17/03

09/07/05

06/09/05

Awarded

02/14/05

06/05/01

02/17/05

06/27/03

09/14/05

06/23/05

Approved

07/18/08

05/11/07

09/29/05

01/25/07

10/25/05

11/16/05

Est Comp

 2%

 54%

 100%

 59%

 4%

 56%

%Time

 7%

 85%

 88%

 87%

 3%

 47%

% Work 

 

 

OVER RUN

 

 

 

Message

06-458604

06-404104

06-0A4404

06-453204

06-0C2404

06-442004

Contract 

ACST-P099-(482)

ACNH-P099-(418)

ACNH-P099-(473)

  

ACST-P168-(050)

  

PE-P099-(482)

  

  

  

PH-P168-(050)

  

STPL-6206-(005)

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

77 LARKSPUR ST.

7 CROW CANYON CT STE 100

P.O. BOX 6270

1212 N. PLAZA DRIVE

PO BX 2219

505 N. STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-56.5/60.2

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-FRE-180-63.2/63.6

Fed Aid

HA22

HB1

HM1

HM2E

HE14

HB4N

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.5
KM EAST OF MARKS AVENUE TO 0.5 KM
WEST OF MARKS AVENUE

IN FRESNO COUNTY IN FRESNO FROM
ROUTE 99 AND 180 SEPARATION TO ROUTE
180 AND 168 SEPARATION

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO FOWLER AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM WEST OF CLOVIS AVENUE TO  0.2 KM
EAST OF CLOVIS AVENUE

Description 

MITIGATION PLANTING AND IRRIGATION

WIDEN SHOULDERS AND SIGNAL LIGHTS

JOINT AND CRACK SEAL

ESTABLISH EXISTING PLANTING

CONSTRUCT FREEWAY

CONSTRUCT LEFT TURN LANES

Type Of Work
DAYLEN INC

AGEE CONSTRUCTION CORPORATION

GLOBAL ROAD SEALING

J. S. BRAR

E L YEAGER CONSTRUCTION
COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93706

CLOVIS CA 93613

WESTMINSTER, CA 92683

CLOVIS, CA 93611

RIVERSIDE CA 925020087

WATSONVILLE  CA 950775085

(559)233-3345

(559)299-3290

 

 

(909)684-5360

(831)724-1011

ALLRED, LARRY

ALLRED, LARRY

HADDADIN, HAIDAR

JOHNSON, T CHRIS

SHERRILL, OSCAR

WOODS, JOHN

Resident
Engineer

(559)445-5004

(559)445-5004

(559)445-6720

(559)445-6727

(559)445-6726

(559)445-6308

 $96,384

 $910,025

 $219,445

 $830,507

 $54,091,779

 $478,187

Bid + CCOs

 $87,435

 $853,851

 $217,410

 $656,112

 $53,256,871

 $370,206

Comp To  date

 $1,331

 $27,799

 $0

 $19,631

 $401,062

 $187,153

This Month
12/19/02

12/01/04

06/17/05

03/19/03

07/24/02

11/10/04

Awarded

12/27/02

12/17/04

07/06/05

04/03/03

08/05/02

11/23/04

Approved

03/29/06

10/02/05

08/19/05

04/25/06

09/20/05

09/23/05

Est Comp

 80%

 88%

 100%

 78%

 99%

 95%

%Time

 99%

 95%

 100%

 79%

 98%

 77%

% Work 

 

 

COMPLETED

 

 

 

Message

06-478904

06-303704

06-0C3204

06-478604

06-342424

06-490604

Contract 

  

ACST-P180-(050)

  

  

ACNH-P180-(044)

  

  

PH-P180-(050)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2559 SOUTH EAST AVE

P O BOX 629

6341 KLAMATH DRIVE

2779 BULLARD AVE

P O BOX 87

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93723

FRESNO, CA. 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/22/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

Fed Aid

HM3H

HM1

HB1

HA22

HM1A

HM1

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECK

SEAL COAT

MODIFY INTERSECTIONS

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA

GRAHAM CONTRACTORS INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

R.E. SERRANO INC

Contractor

PHOENIX, AZ.85040

SAN JOSE, CA 95159

BAKERSFIELD, CA 93387

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93387

MARTINEZ, CA. 94553

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM, ALNATOUR

Resident
Engineer

(661)859-2428

(661)720-0971

(661)720-0971

(661)859-2428

(661)859-2428

(661)859-2428

 $339,384

 $1,030,462

 $194,517

 $7,917,031

 $1,241,621

 $577,728

Bid + CCOs

 $245,858

 $880,384

 $104,139

 $3,301,468

 $0

 $546,228

Comp To  date

 $0

 $0

 $99,014

 $3,275,928

 $0

 $546,228

This Month
06/02/05

04/29/05

05/23/05

07/28/05

02/18/05

05/19/05

Awarded

06/20/05

05/09/05

06/01/05

08/04/05

02/28/05

05/31/05

Approved

08/26/05

07/12/05

11/30/05

09/29/05

09/29/05

Est Comp

 100%

 100%

 100%

 83%

 0%

 68%

%Time

 100%

 100%

 51%

 42%

 0%

 95%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

06-0A2404

06-0C3504

06-410304

06-0E4504

06-0C2004

06-0C2804

Contract 

  

  

ACST-P043-(031)

ACNH-P058-(100)

  

  

  

  

PH-P043-(031)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3529 EAST WOOD STREET

P.O. BOX 26770

P.O. BOX 70157

P.O.BOX 70157

P.O. BOX 70157

3430 PACHECO BLVD

P.O.BOX 81197

805 SOUTH LEXINGTON
ST.

805 SOUTH LEXINGTON
STREET

P.O.BOX 81197

P.O. BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

08/26/05

09/29/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-21.5/24.7

Fed Aid

HM1A

HB1

HA22

HM1

HM1A

HA25

Pgm Code
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BORON AT  VARIOUS
LOCATIONS

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PLANZ ROAD
OVERCROSSING TO 0.1 KM NORTH OF
CALIFORNIA AVENUE OVERCROSSING

Description 

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CHIP SEAL AND DIGOUTS

HIGHWAY PLANTING RESTORATION

Type Of Work
MANHOLE ADJUSTING CONTRACTORS
INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

ASPHALT CONSTRUCTION CO INC

WESTERN STATES SURFACING, INC.

WATKIN AND BORTOLUSSI INC

Contractor

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

WATSONVILLE CA 95077

LANCASTER CA 93584

MODESTO, CA. 95352

SAN RAFAEL CA 949014886

(323)558-8000

(661)831-7331

(831)724-1011

(661)533-2121

 

(415)453-4691

JACK COLLINS

BURFORD, JAMES D

BURFORD, JAMES D

BURFORD, JAMES D.

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

(661)589-2421

(661)332-4208

(661)332-4208

(661)859-2421

(661)859-2428

(661)720-0971

 $664,750

 $3,920,762

 $697,498

 $869,880

 $1,005,560

 $1,279,368

Bid + CCOs

 $542,622

 $746,241

 $688,990

 $858,149

 $872,501

 $1,232,931

Comp To  date

 $0

 $241,378

 $642,714

 $0

 $839,626

 $0

This Month
03/08/04

02/25/05

05/23/05

03/28/05

06/03/05

12/14/01

Awarded

03/17/04

03/10/05

06/06/05

04/05/05

06/16/05

12/26/01

Approved

10/30/05

09/21/05

09/21/05

08/18/05

09/28/05

08/26/05

Est Comp

 85%

 48%

 53%

 100%

 85%

 100%

%Time

 81%

 19%

 98%

 100%

 83%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-463204

Contract 

  

ACST-P058-(099)

  

  

  

ACNH-P099-(430)

  

PHG-P058-(099)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 50085

P O BOX 1187

P.O.BOX 4770

77 LARKSPUR STREET

P.O. BOX 81197

POBX 81197

POBX 81197

P.O.BX 81197

P.O.BOX 81197

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

08/30/05

08/30/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

Fed Aid

HM1A

HA25

HB1

HB1

HA25

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS
LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY NEAR PANAMA AT STINE
ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM M STREET TO 0.4 KM
WEST OF FAIR FAX ROAD

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

Description 

HIGHWAY OVERLAY

PLANTING AND IRRIGATION

INSTALL SIGNAL

INSTALL SIGNALS

IRRIGATION AND PLANTING UPGRADE

WIDEN EASTBOUND OFF RAMP

Type Of Work
WINDSOR FUEL COMPANY

WATKIN & BORTOLUSSI, INC.

TDS ENGINEERING

GRANITE CONSTRUCTION COMPANY

REYCO EROSION CONTROL

GRANITE CONSTRUCTION COMPANY

Contractor

WINDSOR CA 95492-0038

SAN RAFAEL, CA. 94901

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93388

CORONA, CA 92880

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

PETER MULLALY

SHELLEY MAGGARD

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)588-4548

(559)651-8319

(661)720-0971

(661)859-2428

(661)859-2428

(661)859-2428

 $2,259,467

 $1,819,345

 $238,645

 $265,192

 $1,346,035

 $571,115

Bid + CCOs

 $1,977,910

 $1,744,602

 $0

 $0

 $1,298,954

 $319,245

Comp To  date

 $582,660

 $10,500

 $0

 $0

 $0

 $91,655

This Month
04/06/05

03/14/03

08/05/05

05/27/05

05/23/02

02/25/05

Awarded

04/14/05

03/28/03

08/18/05

06/09/05

06/14/02

03/07/05

Approved

10/20/05

12/09/05

09/01/05

03/23/06

Est Comp

 100%

 92%

 0%

 0%

 100%

 56%

%Time

 87%

 99%

 0%

 0%

 100%

 53%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0C1204

06-431504

06-494904

06-0A4104

06-404004

06-388804

Contract 

  

ACNH-P099-(449)

ACST-P119-(012)

ACST-P119-(011)

STP-P178-(054)

ACST-P178-(057)

  

  

PHG-P119-(012)

PHG-P119-(011)

  

PH-P178-(057)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 38

77 LARKSPUR STREET

2899 AGOURA RD, SUITE 171

P.O.BOX 5127

206 N SMITH AVE

P.O.BOX 5127

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

VISALIA CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

09/02/05

Location
Storm Water
Plan
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06District

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

Fed Aid

HM1

HM1

HM1

HB32

HB1

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
20TH STREET TO F STREET

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM
NORTH OF EQUIPMENT UNDERCROSSING

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR HANFORD AT
GRANGEVILLE BOULEVARD

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT AND GRIND

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL SIGNAL WITH LEFT TURN

SEAL COAT

Type Of Work
PROFESSIONAL CONSTRUCTION
SERVICES

GRIFFITH COMPANY

MJMENEFEE CONSTRUCTION, INC.
MICHAEL MENEFEE

J.S. BRAR COMPANY

LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC. DON
MILLER-PROJECT MANAGER

Contractor

PLEASANT HILL CA. 94523

BAKERSFIELD CA 93387

FOWLER, CA  93625

CLOVIS, CA 93611-9202

VISALIA, CA  93291

SAN JOSE, CA  95159

 

(661)831-7331

 

 

 

 

HISHAM ALNATOUR

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

ROMANI, HANI

MEJIA, HUGO

Resident
Engineer

(661)859-2428

(661)332-4208

(559)651-8313

(559)445-6727

(559)651-8315

(559)651-8313

 $585,059

 $875,583

 $1,874,888

 $416,267

 $792,469

 $1,148,740

Bid + CCOs

 $434,028

 $798,178

 $1,039,053

 $390,783

 $0

 $898,895

Comp To  date

 $158,419

 $0

 $830,875

 $4,816

 $0

 $100,296

This Month
05/05/05

04/01/05

06/01/05

06/30/03

08/30/05

05/26/05

Awarded

05/18/05

04/11/05

06/17/05

07/11/03

09/13/05

06/06/05

Approved

09/28/05

08/26/05

09/28/05

12/12/05

03/06/06

09/09/06

Est Comp

 88%

 100%

 87%

 85%

 0%

 70%

%Time

 74%

 100%

 55%

 94%

 0%

 78%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0C3904

06-0C3604

06-0C3304

06-467904

06-455004

06-0C4204

Contract 

  

  

  

  

ACST-P043-(032)

  

  

  

  

  

PHG-P043-(032)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

164 BELLE AVENUE

P O BOX 70157

P.O. BOX 700

2779 BULLARD AVENUE

1212 N. PLAZA DRIVE

P.O. BOX 26770

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

VISALIA, CA 93294

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-KIN-269-/1.3

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

Fed Aid

HM1

HA12

HA22

HM1A

HA21

HA21

Pgm Code
IN KINGS AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN KETTLEMAN CITY AT
KETTLEMAN MAINTENANCE STATION

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

IN FRESNO AND MADERA COUNTIES NEAR
FRESNO AT SAN JOAQUIN RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES ABOUT 9
KM NORTH OF KERMAN FROM 0.1 KM NORTH
OF BARSTOW AVENUE TO 0.7 KM NORTH OF
AVENUE 5

Description 

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT NEW SAND HOUSE

ASPHALT CONCRETE OVERLAY

SLURRY SEAL

RESURFACE BRIDGE DECK

REPLACE BRIDGE SCOUR

Type Of Work
LEE'S PAVING, INC.

ELAM WOODS CONSTRUCTION

W JAXON BAKER INC

VALLEY SLURRY SEAL INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

W. JAXON BAKER & SHASTA INC.

Contractor

VISALIA, CA  93291

ATASCADERO, CA  93423

REDDING CA 960994248

WEST SACRAMENTO, CA  95798

BENICIA CA 94510

REDDING, CA  96099-4248

 

 

(530)241-1086

 

(707)746-8028

 

RAUL LOPEZ

MOUA, PETER

MARK MENGONI

HADDADIN, HAIDAR

ALLRED, LARRY

SHAEFFER, M.A.

Resident
Engineer

(559)651-8321

(559)651-8328

(559)445-5595

(559)445-6720

(559)445-5004

(559)445-5907

 $1,109,546

 $298,480

 $7,813,898

 $449,507

 $763,880

 $5,649,187

Bid + CCOs

 $866,335

 $114,915

 $3,792,261

 $409,018

 $717,269

 $5,488,585

Comp To  date

 $854,045

 $76,112

 $2,321,443

 $0

 $0

 $0

This Month
06/09/05

06/09/05

06/22/05

06/03/05

04/07/05

06/12/02

Awarded

06/24/05

06/23/05

07/07/05

06/21/05

04/15/05

06/21/02

Approved

10/19/05

01/03/06

12/16/05

09/02/05

09/19/05

11/21/05

Est Comp

 60%

 18%

 40%

 100%

 100%

 0%

%Time

 79%

 39%

 49%

 100%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

PLANT EST
SATIS

Message

06-0C4404

06-449904

06-449004

06-470104

06-0A5604

06-402904

Contract 

  

  

ACNH-P041-(100)

  

  

ACST-P145-(022)

  

  

  

  

  

P-P145-(022)

  

  

  

  

  

ACBR-P145-(022)

WPCP

  

WPCP

WPCP

WPCP

SWPPP

1212 N. PLAZA DRIVE

P.O. BOX 2219

P O BOX 994248

P.O. BOX 981330

3701 MALLARD DRIVE

P.O. BOX 94248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

2510 S. EAST AVE.
#400

VISALIA CA 93291

VISALIA, CA 93291

FRESNO CA 93721

FRESNO CA 93721

FRESNO, CA 93706

Accepted

09/20/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-40.4/0

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

Fed Aid

HA22

HM1

HA21

HB1

HB1

HE14

Pgm Code
IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE AND KINGS COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

IN TULARE COUNTY NEAR TULARE AT  ROAD
152

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

SLURRY SEAL

REPAIR BRIDGE DECKS

CONSTRUCT PEDESTRIAN OVERCROSSING

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work
LEE'S PAVING, INC.

VALLEY SLURRY SEAL CO

TRUESDELL CORP. OF CA. INC.

AGEE CONSTRUCTION

GRANITE CONST CO.

JS BRAR CO

Contractor

VISALIA, CA 93291

WEST SACRAMENTO CA 95691

PHOENIX, AZ  85040

CLOVIS CA 93613

WATSONVILLE CA 95077

CLOVIS, CA 93611-9202

 

 

 

 

 

 

MEJIA, HUGO

RAUL LOPEZ

ROMANI,HANI

RAUL LOPEZ

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(559)651-8313

(559)651-8321

(559)651-8315

(559)651-8321

(559)651-8319

(559)651-8319

 $3,560,318

 $589,097

 $755,632

 $2,831,208

 $576,966

 $2,388,929

Bid + CCOs

 $1,817,172

 $578,153

 $243,317

 $2,749,194

 $0

 $2,315,323

Comp To  date

 $274,581

 $0

 $243,317

 $0

 $0

 $12,302

This Month
05/19/05

04/12/05

06/21/05

06/23/04

07/01/05

04/06/01

Awarded

06/08/05

04/21/05

07/08/05

07/06/04

07/20/05

05/01/01

Approved

11/01/05

07/19/06

10/04/05

09/23/05

03/07/06

Est Comp

 61%

 47%

 80%

 100%

 0%

 0%

%Time

 50%

 99%

 32%

 100%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

06-448004

06-0C4504

06-0A2704

06-455504

06-416804

06-278634

Contract 

ACST-P063-(019)

  

  

ACST-P099-(461)

ACST-P137-(009)

ACNH-P099-(416)

P-P063-(019)

  

  

PE-P099-(461)

PHG-P137-(009)

  

  

  

  

STPL-5946-(046)

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1212 N. PLAZA DRIVE

P O BOX 981330

3529 E. WOOD STREET

PO BOX 629

P O BOX 50085

7202 E. BULLARD

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

09/23/05

Location
Storm Water
Plan
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06District

 $14,876,227 $131,262,338 $166,352,853

06-TUL-198-8.8/11.9

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-245-16.0/16.7

Fed Aid

HA25

HA22

HM1A

HA21

Pgm Code
IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE COUNTY NEAR LEMON COVE FROM
0.4 KM WEST OF ROAD 220 TO  0.4 KM
EAST OF AVENUE 324

IN TULARE COUNTY NEAR TRAVER AT
VARIOUS LOCATIONS

IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK  BRIDGE

Description 

IRRIGATION AND PLANTING UPGRADE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

Type Of Work
WATKIN & BORTOLUSSI INC

LEE'S PAVING INC

W. JAXON BAKER

AGEE CONSTRUCTION CHRIS HICKEY

Contractor

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

REDDING, CA 96099-4248

CLOVIS, CA  93613

 

 

 

 

SHELLEY MAGGARD

RAUL LOPEZ

SHELLEY MAGGARD

MEJIA, HUGO

Resident
Engineer

(559)651-8319

(559)651-8321

(559)651-8319

(559)651-8313

 $1,554,892

 $3,316,844

 $844,903

 $1,178,131

Bid + CCOs

 $1,501,382

 $3,109,982

 $760,088

 $1,074,698

Comp To  date

 $7,445

 $283,941

 $0

 $6,005

This Month
02/15/02

03/04/05

02/14/05

08/10/04

Awarded

03/05/02

03/16/05

02/25/05

08/20/04

Approved

02/14/06

10/07/05

08/19/05

11/07/05

Est Comp

 0%

 88%

 100%

 0%

%Time

 0%

 94%

 100%

 0%

% Work 

PLANT EST
SATIS

 

COMPLETED

PLANT EST
SATIS

Message

06-403504

06-339304

06-493504

06-361404

Contract 

NH-P198-(038)

ACNH-P198-(043)

  

ACST-P245-(026)

  

  

  

P-P245-(026)

  

  

  

ACBR-P245-(026)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR ST

1212 N. PLAZA DRIVE

PO BOX 994248

P.O. BOX 629

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

08/25/05

Location
Storm Water
Plan



06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

06-458604

06-404104

06-0A4404

06-453204

06-0C2404

06-442004

06-478904

06-303704

06-0C3204

06-490604

06-478604

06-342424

06-0A2404

06-0C3504

06-410304

06-0E4504

Contract

06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-56.5/60.2

06-FRE-180-63.2/63.6

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0C2004

06-0C2804

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-463204

06-0C1204

06-431504

06-494904

06-0A4104

06-404004

06-388804

06-0C3904

06-0C3604

06-0C3304

06-467904

06-455004

06-0C4204

06-0C4404

06-449904

Contract

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

06-KIN-269-/1.3

06-KIN-5727-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-449004

06-470104

06-0A5604

06-402904

06-448004

06-0C4504

06-0A2704

06-455504

06-416804

06-339304

06-493504

06-278634

06-403504

06-361404

Contract

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-40.4/0

06-TUL-137-21.9/0

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-245-16.0/16.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $11,075,299

 $104,832,591

 Bid + CCO

 $10,858,193

 $83,571,055

 Work Comp

-I-

-F-



06

District

 $16,738,194

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $166,352,853  $131,262,338

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $28,677,664

 $21,767,299

 Bid + CCO

 $20,390,968

 $16,442,123

 Work Comp

District Total:

Work completed this Period:  $16,738,194

-S-

-SH-
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